Willmar VE List. (1/28/21)

Strategies

VE Strategies
1 Finish - Glazed block in lobby only, rest painted CMU
2 Finish - Omit Accoustical Spray at Gym
10 Contractor Provided: Precast wall panels in lieu of metal panel over CMU (Back of House)
171 Contractor Provided: Precast wall panels in lieu of metal panel over CMU (Front of House)

Alternates
3 Alternate#1-Children's Play-Area-
4 Alternate #2 - Meeting Room / Admin Area
5 Alternate #3 - No operable partitions in meeting rooms
6 Alternate #4 - Omit side court basketball hoops (from 12 to 4 hoops)
7 Alternate # 5 - Bleachers
8 Alternate#6-No-warmingkitchen buildout
9 Alternate #7 - Reduced paving site work
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41,000.00
11,500.00
32,400.00
44,480.00

129,380.00

200,000.00
14,692.00
51,000.00
29,800.00
61,076.51

356,568.51

485,948.51

CM Confirmed

Value
S 44,000.00
S  11,500.00
S 37,260.00
S 45360.00
$ 138,120.00
S 14,692.00
S 51,000.00
S 29,800.00
S 9549200
S 233,612.00

Owner
Approval

Comments

10% of masonry total
135 LF @ $240 savings per LF of exterior wall

278 LF @ $160 savings per LF of exterior wall (278
To be included in base bid

To be included in base bid

To be included in base bid
10% Reduction of paving/sitework



